
Arterial Route Phase 1b 
 
Phase 1b 
Phase 1b would be from Highway 550 at the intersection of Pepsi Way to across Williams 
Arroyo. Funded through FHWA, NMDOT, and legislative appropriations. Design and ROW 
acquisition was funded 100% by the City. 
 
Phase 1b went out to bid in January 2015. However, only one bid was received and the bid 
exceeded engineer cost estimates by $400,000.  The bid was not awarded and went out for re-
bid in May. Bids were received for construction phase. OLDCASTLE SW submitted the low bid 
of $3,806,884.26 plus GRT. Contractor will begin mobilizing equipment to job site the first week 
of March and work will resume on March 7, 2016, substantiual completion Sept 29, 2016.  
Anticipated work schedule:  Monday through Friday from 7 am to 5 pm. 
 
Questions or concerns when the project is underway: (505) 427-7519 

 

 
Breaking Ground Ceremony after contract had been awarded. 
 
 
Phase 2a 
Project coordination between New Mexico Department of Transportation (NMDOT), Federal 
Highway Administration (FHWA), Bureau of Land Management (BLM), State Land Office 
(SLO), City of Aztec (staff and design team) goal is to have the project authorized to bid 
October 2016.  Spring 2017 construction, estimate 18-24 months construction time frame.  
FHWA, NMDOT, legislative appropriation, and local funds for construction.  All design costs 
are 100% by the City. 
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